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Remove the 600-385 waste site from Tri-Party Agreement Interim Milestone M-016-161.

Descripiion/Justification of Change

The scope of milestone M-016-161, “Complete 100-D and 100-H interim response actions” includes
completion of interim remediai actions for 29 waste sites in the 100 Area Remaining Sites Interim
Action Record of Decision (1999), and decommissioning of one facility.

This change proposes exclusion of the 600-385, Segment 4 Transite, Concrete, and Metal Debris
Area from the scope of this milestone.

Description/Justification of Change continued on next page.

Impact of Change

Establish that interim response actions for the 600-385 waste site are as required by the milestone
M-016-00A, “Complete all response actions for the 100 Areas units by the specified due date as
approved in a Remedial Design/Remedial Action Work Plan” due March 31, 2017.

Affected Documenis
Hanford Federal Facility Agreement and Consent Order, Appendix D
Remedial Design Report/Remedial Action Work Plan for the 100 Area, DOE/RL-97-17, Rev. 6
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Description/Justification of Change (continued):

Consultation on effects of remedial actions with the affected Tribal Nations is required in
accordance with Section 106 of the National Historical Preservation Act of 1966

(16 U.S.C. 470 et seq.) and 36 CFR 800 Protection of Historic Properties. The extended
duration of consultation process has caused significant delay in start-up of remedial activities
for the 600-385 waste site that wiil delay the completion past the March 31, 2016 milestone
due date.

Waste site 600-385 consists of a 4948 m? (1.2 acre) area of scattered transite, concrete, and
metal debris. There is no process history associated with the 600-385 waste site, but it is
located near a pre-Hanford farmstead and a military camp.

Based on schedule challenges due to the cultural sensitivity of the area, DOE and Ecology
agree to remove the 600-385 waste site from the scope of TPA Milestone M-016-161 and
include it in the scope of TPA Milestone M-016-00A.

Authorized Changes:
Hanford Federal Facility Agreement and Consent Order !nterim Milestone is modified or

created as shown below using strikeeut to indicate text deletions and underlined te indicate
text additions: .

Number Milestone Description Due Date

M-016-161 Complete 160-D and 100-H Area interim response 03/31/2016
Lead Regulatory | actions for the following waste sites: 100-D-30, 100-D-
Agency: Ecology | 31, 100-D-50 (except 100-D-50:2), 100-D-69, 100-D-72,
100-D-77, 100-D-83, 100-D-84, 100-D-85, 100-D-88,
100-D-97, 100-D-98:2, 100-D-99, 100-D-100, 100-D-
103, 100-D-104, 100-D-105, 100-D-106, 100-H-28, 100-
H-38, 100-H-42, 100-H-44, 100-H-46, 100-H-49, 100-H-
51, 100-H-53, 100-H-56, and 100-H-59;-anc-600-383,
including revegetation of 100-D and 100-H wastes sites.
Complete the decommissioning of the ISRM Pond (147-
D).




